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OFFICE OF ENVIRONMENTAL REMEDIATION 

VOLUNTARY REMEDIATION PROJECT 

SITE VISIT/INSPECTION REPORT 

APPLICANT LRS 
NAME: Freedom Industries NAME: Matt Ford LRS# 240 

ADDRESS: 1015 Barlow Drive ADDRESS: 533 N. Jefferson St., Suite 3 

CITY: Charleston STATE: WV ZIP: 25311 CITY: Lewisburg STATE: WV ZIP: 24901 

PHONE: (304)720-2312 PHONE: (304) 520-4260 

CONTACT: Robert Johns, Spill Claim Plan Administrator   

 

LOCATION  
FACILITY: Freedom Industries STREET ADDRESS: 1015 Barlow Drive 

CITY: Charleston COUNTY: Kanawha PHONE:  (     )       

DATE OF VISIT: 03-15-2016 TIME IN: 3:00 PM TIME OUT: 4:00PM 

 

SITE STATUS:  Abandoned      Active      UST’s:  Existing    Former    SURFACE SOIL STAINING:  Yes    No   

SURFACE WATER ON OR ADJACENT TO PROPERTY:  Yes    No   EXISTING MONITORING WELLS:  Yes    No   

Existing Structures Including Dimensions and Use:  1. Former/current office building (offices, small coal testing lab and storage) - ~125'L x ~85'W x 

~30'H; 2. Garage/maintenance and vehicle storage building - ~225'L x ~55'W x ~20'H 

Chemicals of Potential Concern: 4-methylcyclohexanemethanol (MCHM), propylene glycol phenyl ether (PPH), calcium chloride, ethylene glycol, 

glycerin, polychlorinated biphenyls (PCB's), lead, petroleum hydrocarbons, volatile organic compounds (VOC's) and semi-volatile organic 

compounds (SVOC's)  

DRINKING WATER SOURCE:   
GW     Public    Other        

SURROUNDING LAND USE:  Residential    Commercial    Industrial     

                         Recreational   Agricultural    Other         

OTHER AREAS OF CONCERN:        

 

 

COMMENTS 
 

Arrived on site at 1500 and met Kinder Tuckwiller of Core Environmental.  Three employees of SPSI were also 

on-site cleaning out frac tanks.  Tasks for the day were preparing frac tanks for pickup by Baker Tank.  All 

MCHM impacted areas have now been covered or removed, therefore, it is no longer necessary to collect run-

off.  More capping soil is expected to be delivered to the site tomorrow (3/16/16). 

 

Site grading activities are generally complete with the exception of clay cover to be placed in Areas 3 and 4.  

Clay will also be used to seal off drainage from the equipment wash pad to the oil/water separator.  A 

seep/spring has been noted in the center of the slope in Area 4 that is causing soils in that area to remain wet.  

Reinforcement will be installed at the toe of the slope to help stabilize that area.  Large concrete block will be 

used to install a wall across the toe of the slope, which will then be backfilled with large crushed stone to allow 

free drainage from the seep/spring.  I walked the site with Tuckwiller as he explained activities and then 

departed the site at approximately 1600. 

 
     

Project Manager’s Signature:  Date: 03-16-2016 
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Figure 1 – Looking north through Area 3 at soils to be 

capped. 

 

 

 

 

 
 

Figure 2 – Looking west across Area 3 at soils to be 

capped.  Cap extends south to where dozer is parked. 

 

 

 

 
 

 

Figure 3 – Looking south at equipment wash area to be 

capped to prevent flow to oil/water separator. 

 

 

 

 

 
 

Figure 4 – Looking northeast up slope of Area 4.  

Seep/spring is located in approximate center of photo.  

Reinforcement to begin at concrete tower on left and 

extend across photo left to right. 

 

 

 
 

Figure 5 – Looking east up slope of Area 4.  Reinforcement 

to extend from left to immediate foreground of photo. 


